Department of Energy

Richiand Operations Office
P.O. Box 550
Richland, Washington 99352

99.PRO-286 | MAR 0 5 1949

Mr. R. D. Hanson, President
Fluor Daniel Hanford, Inc.
Richland, Washington 99352
Dear Mr. Hanson:

CONTRACT NO. DE-AC06-96RL13200 - TRANSMITTAL OF MODIFICATION
MO070

Enclosed for your file is the fully executed original Modification Number M070. Thisis a
unilateral modification signed by the RL Contracting Officer that establishes the Fiscal Year 1999
estimated cost and fee pool amounts. Shouid you have any questions, please contact me at
(509) 376-8948.

Sincerely,

4

‘Sally A. rackl
PRO:GFC Contracting Officer

Enclosure



AMENDMENT OF SOLIGITATION/MODIFICATION OF GONTRACT | - CONTRACT D CODE PAGE OF PAGES

1| 2

2. AMENDMENT/MODIFICATION NO. | 3. EFF. DATE 4. REQUISITION/PURCHASE REQ. 5. PROJECT NO. (if epplicabia)
MO70 01 OCT 98 '
6. ISSUED BY CODE [ 7. ADMINISTERED BY (i other than ltem §) CODE |

U.S. Department of Energy

Richland Operations Office,

825 Jadwin Avenue

MSIN A7-80
. Richland ’ WA 99352
8. NAME AND ADDRESS OF CONTRACTOR {No., strest, counly, State and ZIP 9A. AMENDMENT OF SOLICITATION NQ.
c . '

Fluor Daniel Hanford, Inc,

- d 9B. DATED (SE

2420 Stevens Cenler . (SEEITEM 11)

P.O. Box 1000 . 10A. MODIFICATION OF CONTRACT/ORDER NO.

Richland WA 99352 X1 DE-AC06-96RL13200
CODE | [ eaciLmy copE | 10B. DATED (SEE ITEM 13) 08/06/98

11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above aumbered solicitation Is amended as set forth in item 14. The hour and date specified for receipt of Offers D is extended, D is not
axtended. Offers must acknowledge receipt of this amendment prior to the haur and date specified In the solicitation cr as amended, by cne of the fallowing methods:

(a) By complating ltems 8 and 15, end retumning ____ copies of the amendment; {b) By acknowledging receipt of this amendment on each capy of the offer
submitted; or (c) By separate ietter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO
BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtus of this amendment you desire to change an offer already submitted, such change may be made by lelegram or letter, provided each telegram of
lstter makes reference 1o the solicitation and this amendmant, and is received prior 1o the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (I required)

13, THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

A. THIS CHANGE ORDER 1S ISSUED PURSUANT TO: (Specify authenly) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN [TEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office,
appropriation date, etc. ) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).

€. THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTO PURSUANT TO AUTHORITY OF:

D. R of modific: and autherily) -
Unilateral modification in accordance with Cbntract Clauses B.4 and H.43 1

X

E. IMPORTANT: Contractor X | isnot is required to sign this document and return coples to Issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, Including seficitation/cantract subject maller where feasible.)

The purpose of this modification is to establish Fiscal Year 1999 estimated cost and
total available fee pool by revising paragraph B.4, Table B-1 of the contract. Page
B-3 of the contract is deleted and replaced with the revised page B-3 {page 2 of this
modification) .

Except as provided herein, ali terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unéh.anged and in full force and effect
15A NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or pnnt}
SALLY A. SIERACKI

16C. DATE
- SIGNED

220 . Ot
(Signature of person authorizad fo sign) re of Contracting Officer) ‘3 ¥ n &r (f ]

NSN 7540-01-152-8070 . STANDARD FORM 30 (REV. 10-83)
PREVIOUS EDITION UNUSABLE Prescribed by GSA FAR {48 CFR} 53.243

158. CONTRACTOR/QFFEROR 15C. DATE 168. UNITED STATES OF AMERICA
SIGNED Y




Fluor Daniel Hanford, Inc.
DE-AC06-96RL13::00
Modification M)70
Page20f 2

B.3 PERIOD OF PERFORMANCE

The period of performance for the work specified in Section C of this contract shail commence -
on the date of award of the.contract, and continue through September 30, 2001, unless terminated
sooner as provided for in other provisions of this contract. The Transition Period shall
commence on the date of award of the contract and continue through September 30, 1996.

B4 ESTIMATED COST AND FEE

A, The estimated cost and total available fee pool will be established annually by the
Government and set forth in a modification to this subsection. The estimated cost
excludes costs of work related to Bechtel Hanford, Inc. (BHI), Hanford Environmental
Health Foundation (HEHF), privatization of treatment of Tank Waste Remediation
System (TWRS) work and Pacific Northwest National Laboratory [non-Environmental
Management (EM)] work. The total available fee pool will be based on the fee proposed
and negotiated at the time of contract award. The estimated cost (includes total available
fee pool) o this contract is as follows:

—— P — — —_—

Table B-1
Estimated Costs (in millions)®®

]

& .
CATEGORY - FY 1997 FY 1998 FY 1999 FY 2000 FY 2001
EM Non-Construction 776.3 735.5 728.7 695.7 634.5
EM Construction 1514 61.0 51.8 158.0 196.0
Total EM 927.7 796.5 780.5 853.7 830.5
Other Non-Const. 28.8 650 40.1 106.0 106.0
Other Construct. 0.0 00 0.0 0.0 _0.0
Total Other 98.8 650 - 40.1° 106.0 106.0
Total Site Funding  1026.5 ‘ 862.5 820.6 959.7 936.5
Total Avail. Fee Pool 54.0 44.6 ‘423 49.5 8.3

B-3



Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

MAR 0 5 1933
99-PRO-286

Mr. R. D. Hanson, President
Fluor Daniel Hanford, Inc.
Richland, Washington 99352

Dear Mr. Hanson:

CONTRACT NO. DE-AC06-96R1.13200 - TRANSMITTAL OF MODIFICATION
MO070

Enclosed for your file is the fully executed original Modification Number M070. This is a
unilateral modification signed by the RL Contracting Officer that establishes the Fiscal Year 199¢
estimated cost and fee pool amounts. Should you have any questions, please contact me at

(509) 376-8948.

Sincerely,
ORIGINAL RIGEDRY:
PRO:GFC Contracting Officer
Enclosure R EC E‘V ED
_ . MAR 0 8 1938
bee: PRO OffFil
™ PRORdg File pDOE RL/CCC
CCC Rdg File

Record Note: Contract modification M070 adjusts the estimated cost and fee pool amounts in paragraph
B.4, Table B-1 of the contract in accordance with contract clause H.43, Available Fee Pool. The amounts
originally in the contract were $970.6 million in total site funding, and a $50 million available fee pool for
Fiscal Year 1999 (based on Fiscal Year 1996 data). The most recent information from RL-BUD confirms
total site funding of $820.6 million. Invoking contract clause H.43, MO070 adjusts the fee pool to $42.3
million. The issue of RL ability to adjust the fee pool amounts was addressed previously in letter 98-PRO-
565 and in PRO’s response to FDH’s December 9, 1998, informal “White Paper” submitted to the RL
Manager. RL recognizes that estimates for out-year funding do not reflect current information; however,
based upon previous agreement between the RL Mgr, and FDH President only current year estimated costs
will be changed.

E:\George\Mods\MO070CvrLtr #286.9135 {

2 r]
Office > PRO BUD CFO ' DEP ., |PRO [
Sumame > CHAMPLAIN TIBBATTS MURPHY PPRRXA C SIERACKJ/
Date > 1-25-99 1-25-99 [~ A% S Tar 91

({Please return to Rosie Garza 6-7736 A7-80/FED FAX 6-5378)
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Document No. 9135




Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

99-PRO-286

Mr. R. D. Hanson, President
Fluor Daniel Hanford, Inc.
Richland, Washington 99352

Dear Mr. Hanson:

CONTRACT NO. DE-AC06-96RL13200 - TRANSMITTAL OF MODIFICATION
MO070

Enclosed for your file is fully executed original Modification Number M070. This is a
unilateral modification signed by the RL Contracting Officer that establishes the Fiscal Year 1999
estimated cost and fee pool amounts. Should you have any questions, please contact me at

(509) 376-8948.
Sincerely,

Sally A, Sieracki
PRO:GFC Contracting Officer

Enclosure

bee:  PRO Off File
PRO Rdg File
CCC Rdg File

Record Note: Contract modification MO70 adjusts the estimated cost and fee pool amounts in paragraph B.4, Table
B-1 of the contract in accordance with contract clause H.43, Available Fee Pool. The amounts originally in the
contract were $970.6 million in total site funding, and a $50 million available fee pool for Fiscal Year 1999 (based on
Fiscal Year 1996 data). The most recent information from RL-BUD confirms total site funding of $820.6 millien.
Invoking contract clause H.43, MO70 adjusts the fee pool to $42.3 million. The issue of RL ability to adjust the fee
pool amounts was addressed previeusly in letter 98-PRO-565 and in PRO’s response to FDH’s December 9, 1998,

informal “White Paper” submitted to the RL Manager.

E:\George\Mods\MO70CvrLtr #286.9135

Office > PRO =+ &, BUI CFO DEP PRO
Surname > CHAMPLAIN TIBERATTS MURPHY PIPER SIERACKI
Date > A T 9% ARV 4771

(Please retum to Rosie Garza 6-7736 A7-80/FED FAX 6-5378) Document No. 9135



